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BNL Document Review Summary for Week of 12/31/18 
 

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead 
Type Document Title Target Submittal 

Date 
 Primary Documents:  
   
 Removal Actions:  
   
 Secondary Documents:  
   
 Other Documents:  

O 2nd Quarter 2018 Groundwater Operations Report 1/14/19 

O  Addendum to the Completion Report for the Waste Concentration Facility and 
Surrounding Area 1/15/19 

O Petition for Closure, Building 452 Freon-11 Groundwater Treatment System 2/28/19 

O Annual Land Use and Institutional Control Evaluation Letter Report (including 
Reactors, and g-2 and BLIP cap inspections) 3/1/19 

O 2017 Environmental Monitoring Report for the Current and Former Landfill 
Areas 

3/15/19 

 Recent/Upcoming Administrative Record Entries  
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Ongoing BNL Document Reviews by Regulators 
Type Document Title Date 

Submitted 
Comments 

Due 
Status 

 Primary Documents    
P Draft Annual Schedules 

Update/Report 11/27/18 12/31/18 
For review and approval. Regulators 
briefed during 12/13/18 IAG 
teleconference.   

 Removal Actions:    
 Secondary Documents:    
 Other Documents:    

O 
HFBR Tritium Pump and 
Recharge System Petition for 
Closure 

7/3/18 8/4/18 

For review and approval.  Regulators 
briefed during 8/2/18 IAG 
teleconference.  Received 
NYSDEC/NYSDOH approval 8/6/18. 
Awaiting EPA and SCDHS approval. 

O 

Phase 2 Work Plan for 
Characterization of 
Per- and Polyfluoroalkyl 
Substances (PFAS) 

8/3/18 NA 

For information. Received 
NYSDEC/NYSDEC approval 8/8/18.  
Submitted responses to EPA email 
comments 8/30/18. Received SCDHS 
comments 9/13/18. Draft responses 
distributed 10/3/18. Final responses 
distributed 10/29/18.   

O  
Phase 3 Work Plan for Per- and 
Polyfluoroalkyl Substances 
(PFAS) Sampling 

12/13/18 1/14/18 

Briefed regulators during 12/13/18 IAG 
teleconference. Received NYSDEC/ 
NYSDOH comments 12/27/18.  Began 
sampling 12/14/18.  
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IAG Prioritized Document List: 
 

Type Title Date 
Submitted 

Comments 
Due 

Status 

O 
HFBR Tritium Pump and 
Recharge System Petition for 
Closure 

7/3/18 8/4/18 

For review and approval.  Regulators 
briefed during 8/2/18 IAG 
teleconference. Received 
NYSDEC/NYSDOH approval 8/6/18. 
Awaiting EPA and SCDHS approval. 

P Draft Annual Schedules 
Update/Report 11/27/18 12/31/18 

For review and approval. Regulators 
briefed during 12/13/18 IAG 
teleconference.   

O  
Phase 3 Work Plan for Per- and 
Polyfluoroalkyl Substances 
(PFAS) Sampling 

12/13/18 1/14/18 

Briefed regulators during 12/13/18 IAG 
teleconference. Received NYSDEC/ 
NYSDOH comments 12/27/18.  Began 
sampling 12/14/18.  

 
 
Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal  
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	Type
	O
	Annual Land Use and Institutional Control Evaluation Letter Report (including Reactors, and g-2 and BLIP cap inspections)
	O
	2017 Environmental Monitoring Report for the Current and Former Landfill Areas




	Type
	O
	HFBR Tritium Pump and Recharge System Petition for Closure
	8/4/18
	O
	Phase 2 Work Plan for Characterization of
	Per- and Polyfluoroalkyl Substances (PFAS)
	NA
	O 
	Phase 3 Work Plan for Per- and Polyfluoroalkyl Substances (PFAS) Sampling

	1/14/18





	Type
	O
	HFBR Tritium Pump and Recharge System Petition for Closure
	8/4/18
	P
	Draft Annual Schedules Update/Report
	12/31/18
	O 
	Phase 3 Work Plan for Per- and Polyfluoroalkyl Substances (PFAS) Sampling

	1/14/18
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